

DR. BABASAHEB AMBEDKAR TECHNOLOGICAL UNIVERSITY, LONERE

Bachelor of Technology (Information Technology) SEMESTER - 6 Summer 2025 (Regular)

Course :Bachelor of Technology (Information Technology) Branch : Engineering and Technology

Semester : SEMESTER - 6

Subject Code & Name: BITTOE604D - SOFTWARE PROJECT MANAGEMENT

Time : 3 Hours]

[Total Marks : 60

Instructions to the Students:

1. Each question carries 12 marks.
 2. Question No. 1 will be compulsory and include objective-type questions.
 3. Candidates are required to attempt any four questions from Question No. 2 to Question No. 6
 4. Use of non-programmable scientific calculators is allowed.
 5. Assume suitable data wherever necessary and mention it clearly.
-

- Q1. Objective type questions. (Compulsory Question) 12
1. A project is said to be successful if it is completed:
 - a. On time
 - b. Within budget
 - c. According to requirements
 - d. All of the above
 2. What is the primary role of a project manager?
 - a. Writing code
 - b. Managing project schedules and resources
 - c. Designing databases
 - d. Testing software
 3. Which of the following is a widely used software cost estimation model?
 - a. COCOMO
 - b. UML
 - c. DFD
 - d. ERD
 4. Which of the following is a risk management step?
 - a. Risk identification
 - b. Risk analysis
 - c. Risk mitigation
 - d. All of the above
 5. Which one is not a type of software testing?
 - a. Unit Testing
 - b. Alpha Testing
 - c. Regression Testing
 - d. Compilation Testing

- 6 Who is responsible for Quality Assurance in a project?
 - a. Developer
 - b. Project Manager
 - c. QA Team
 - d. End User
- 7 The phase that comes after 'Planning' in the project life cycle is:
 - a. Initiation
 - b. Execution
 - c. Monitoring
 - d. Closure
- 8 Which of the following is a tool for risk assessment?
 - a. Risk matrix
 - b. Flow chart
 - c. Data dictionary
 - d. ER diagram
- 9 The risk that a project may fail due to technology not working as expected is called:
 - a. Cost risk
 - b. Schedule risk
 - c. Technical risk
 - d. operational risk
- 10 Which metric shows cost efficiency of project performance?
 - a. SPI
 - b. CPI
 - c. BAC
 - d. ETC
- 11 Which of the following is the last phase in software project management
 - a. Testing
 - b. Deployment
 - c. Maintenance
 - d. Planning
- 12 Which tool provides a graphical timeline of project tasks?
 - a. DFD
 - b. ER Diagram
 - c. Gantt Chart
 - d. Risk Matrix

Q2. Solve the following.

- A) What is Software project management ? what is the need of software project management. 6
- B) What Are different Activities taken under SPM? 6

Q3. Solve the following.

- A) Explain Spiral Model with its advantages and Disadvantages. 6
- B) What are the methods of collecting data in SPM? 6

Q4. Solve Any Two of the following.

- A) What is Project Termination Review? Explain why project termination becomes necessary. 6

- B) Explain steps to terminate the project. 6
- C) Explain the importance of Software Cost Estimation. Describe any two cost estimation models. 6
- Q5. Solve Any Two of the following.
- A) Write a short note on-People management in SPM. 6
- B) Explain the concept of Earned Value Analysis (EVA). How is it used to measure project performance? 6
- C) What are the key factors affecting software project success or failure? Discuss with examples. 6
- Q6. Solve Any Two of the following.
- A) List and explain any three software project metrics. How do they help in project monitoring and control? 6
- B) Short note on-software configuration management 6
- C) What are the stages in contract placement 6

***** End *****